COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2018

ESTI MATE SUMVARY 11: 21: 06
CONTI D C22441 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22441-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TI ME ALLOW 70 WORK DAYS
GREELEY ADA CURB RAMPS PHASE 1 PERCENT TIME:  32.86 ORI G TI ME ALLON 70 WORK DAYS
PRQJECT NO. C0853- 109
GREELEY ADA CURB RAMPS PHASE 1
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
CAN DO CONCRETE CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 10/ 27/ 2018 DATE TI ME STARTED 09/24/2018
2460 C STREET NW DATE LET 08/ 09/ 2018 DATE WORK BEGAN 09/ 24/2018
DATE AWARDED 08/ 17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/10/2018 DATE ACCEPTED
GREELEY CO 80631 (970) 352- 8021 DATE NOTI CE TO PROCEED 09/24/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 555, 052. 00 PARTI Cl PATI NG $ 2, 000. 00 $ 2, 000. 00
AWARD PROJECT AMT:  $ 480, 157. 00 NON- PARTI Cl PATI NG 118, 114. 80 118, 114. 80
PERCENT COMPLETE: 21.64% TOTAL EARNI NGS 120, 114. 80 120, 114. 80
FUNDS AVAI LABLE: $ 434,937.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 120, 114. 80 120, 114. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,958. 44 -2,958. 44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 117, 156. 36 117, 156. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 117, 156. 36 117, 156. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 117, 156. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22441-BID ESTI MATE RUN 10/ 30/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0001 11:21: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 9. 000 0. 000
EACH 9. 000 1, 485. 00
165. 00000 9. 000 1, 485. 00
0010 202-00200 Renoval of Sidewal k 808. 000 0. 000
SY 216. 000 2,160. 00
10. 00000 216. 000 2, 160. 00
0015 202-00203 Renoval of Curb and Cutter 928. 000 0. 000
LF 270. 000 2,700. 00
10. 00000 270. 000 2,700.00
0020 202-00220 Renoval of Asphalt Mat 100. 000 0. 000
SY 44.000 528. 00
12. 00000 44.000 528. 00
0025 202-00250 *Renoval of Pavenent Marking 950. 000 0. 000
SF 272.000 1,183. 20
4. 35000 272.000 1, 183. 20
0030 203-00100 Mick Excavati on 250. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0.00
0035 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
193. 00000 0. 000 0. 00
0040 208-00090 *Erosi on Control (Curb Ranp) 59. 000 0. 000
EACH 17. 000 10, 200. 00
600. 00000 17. 000 10, 200. 00
0045 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0.00
610. 00000 0. 000 0. 00
0050 210-00827 *Reset Pull Box 3.000 0. 000
EACH 1. 000 446. 00
446. 00000 1. 000 446. 00
0055 210-00860 *Reset Pedestrian Push Button 13. 000 0. 000
EACH 0. 000 0.00

88. 00000 0. 000 0. 00



CONTI D

CAT NO0200
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213- 00067
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609-21010

609- 21020

ROADWAY

C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON
22441-BI D
C0853- 109 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Ginding: Sidewal k and/or Curb Ranp Repair 75. 000
LF
13. 00000
Rock Miul ch (Weed Free) 150. 000
SF
5. 00000
Landscape Weed Barrier Fabric 19. 000
SY
26. 00000
Aggr egat e Base Course (C ass 6) 151. 000
cYy
50. 00000
*Hot M x Asphalt (Patching) (Asphalt) 70. 000
TON
725. 00000
Fence (Plastic) 200. 000
LF
5. 00000
Concrete Sidewal k (6 Inch) 173. 000
SY
58. 00000
Concrete Curb Ranp 670. 000
Sy
145. 00000
Det ect abl e War ni ngs 34. 000
SF
100. 00000
Curb and Gutter Type 2 (Section |-B) 63. 000
LF
30. 00000
Curb and CGutter Type 2 (Section |l-B) 460. 000
LF

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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0. 000
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0. 000
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0. 000
0. 000

0. 000
62. 000
62. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
51. 000
51. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 30/ 2018
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CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22441-BI D ESTI MATE RUN 10/ 30/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0001 11: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-71000 Curb (Special) 18. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0120 610-00030  Median Cover Material (Concrete) 950. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0125 612-00043 *Del i neator (Flexible) (Type IIl) 9. 000 0. 000
EACH 9. 000 1,125.00
125. 00000 9. 000 1, 125. 00
0130 613-00206 *2 Inch Electrical Conduit (Bored) 146. 000 0. 000
LF 70. 000 3,570. 00
51. 00000 70. 000 3,570. 00
0135 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0.00
940. 00000 0. 000 0. 00
0140 613-07002 *Type Two Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0145 613-07003 *Type Three Pul|l Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0150 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 475. 00000 0. 000 0. 00
0155 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0.00
1, 788. 00000 0. 000 0. 00
0160 614-00011 *Sign Panel (Class |) 7.000 0. 000
SF 7.000 588. 00
84. 00000 7.000 588. 00
0165 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 26. 000 0. 000
LF 26. 000 1, 040. 00

40. 00000 26. 000 1, 040. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22441-BI D ESTI MATE RUN 10/ 30/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0001 11: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 920. 00000 0. 000 0. 00
0175 615-00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0180 625-00001  *Construction Surveying (Hourly) 50. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0. 00
0185 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 430 21, 500. 00
50, 000. 00000 0. 430 21, 500. 00
0190 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 340 1, 560. 60
4,590. 00000 0. 340 1, 560. 60
0195 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1,175. 000 0. 000
Li ne
) SF 680. 000 9, 860. 00
14. 50000 680. 000 9, 860. 00
0200 630-00000 *Fl aggi ng 600. 000 0. 000
HOUR 10. 000 250. 00
25. 00000 10. 000 250. 00
0205 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 4. 000 600. 00
150. 00000 4.000 600. 00
0210 630-00012 *Traffic Control Management 70. 000 0. 000
DAY 21.000 7,770.00
370. 00000 21. 000 7,770.00
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0220 630-80340 *Pedestrian Barricade (ADA) 300. 000 0. 000
LF 0. 000 0. 00

8. 40000 0. 000 0. 00



CONTI D: C22441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22441-BI D ESTI MATE RUN 10/ 30/ 2018
PRQJECT: C0853- 109 ESTI MATE NO 0001 11: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80341  *Construction Traffic Sign (Panel Size A) 63. 000 0. 000
EACH 6. 000 312. 00
52. 00000 6. 000 312. 00
0230 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 0. 000
EACH 17. 000 1, 530. 00
90. 00000 17. 000 1, 530. 00
0235 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1.500 5,032.50
3, 355. 00000 1.500 5,032.50
0240 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 6. 000 0. 000
Type
ype) EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0245 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0.00
25. 50000 0. 000 0. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
169. 00000 0. 000 0. 00
0255 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 30. 000 256. 50
8. 55000 30. 000 256. 50
0260 630-80393  *Stackable Vertical Panels 50. 000 0. 000
EACH 15. 000 487. 50
32.50000 15. 000 487. 50
0261 900- 00010 Added Item (Hour)/ Added by MCR #1 Line #1 28. 000 0. 000
HOUR 28. 000 1, 540. 00
55. 00000 28. 000 1, 540. 00
0265 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22441

PCN: 22441-BID

PRQIECT C0853- 109

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0275 700-70310

0280 700-70380

CAT NO0400

0285 620- 00020

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 10/ 30/ 2018

ESTI MATE NO: 0001 11: 21: 06
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 553,052.00%  118,114.80$ 118, 114. 80
1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 2,000.00 $ 2,000.00 $ 2, 000. 00
PRQJECT TOTAL CURRENT AMI $  555,052.00$  120,114.80% 120, 114.80



